Encargado del proyecto MICHAEL BARON

Fechas de inicio y fin del proyecto 21-oct-2019 - 28-mar-2020

Progreso 64% Tarea 14 Recursos 4

#### \_\_\_\_

### Tarea

Nombre	Fecha de inicio	Fecha de fin
ANALISIS	21/10/19	2/11/19
Componentes Metodologicos	21/10/19	25/10/19
Rf y Rnf	28/10/19	1/11/19
DISEÑO	4/11/19	12/12/19
Caso de Uso	4/11/19	8/11/19
Caso de Uso Extendido	11/11/19	13/11/19
Bpmn	14/11/19	22/11/19
Modelo Entidad Relación	25/11/19	2/12/19
Modelo Relacional	3/12/19	6/12/19
Diagrama de Gantt	6/12/19	11/12/19
DESARROLLO	20/01/20	28/03/20
Html	20/01/20	28/02/20
Css	20/01/20	28/02/20
Sql	2/03/20	27/03/20

Genius Assistant

#### Recursos

Nombre	Función
MICHAEL BARON	Encargado del proyecto
JHONNY PINEDA	Análisis
CAMILO GARZON	Análisis
BRAYAN MORA	Desarrollador

\_

10-dic-2019

# Diagrama de Gantt



## Diagrama de recursos

## 1
No.
* Control   Co
- Control Cont
1 San State Market 2 San State Market 3 San State Market 4 San State Market 5 San State Market 6 San State Market 7 San State Market 8 San State M
1 - Start Frender 2 - Congress
Segretarian
Contract
* COUNT CO
S CAN STANDARD STANDA
Total   Tota
1 star   1
Control
1 - CORD COMPAN AND CO
C Gain Sing Seconds .
Valeto Entidad Edución
Companyon Ministria
R - PAUNY NOA Constitute Constitu
1. Hij plat
- years within the control of the co
* Description of Series
1 Components Methods.

5